

2022 PRCR Bond Proposed Community Engagement							
	Level of Participation	PRGAB	City Council	PRGAB Representative	PRGAB Representative		Last Meeting Date
Greenway and Connection Projects							
Big Branch Greenway Connector	Involve	SD Recommend	Approval	Iain B.	Steve B.		11/18/25 Council approval of SD. Engagement complete
Lake Lynn Trail Loop	Inform	Update	Update				01/16/2025 - PRGAB approval of SD. Engagement complete
Lake Wheeler Road	Inform	Update	Update				Engagement Complete
Marsh Creek Greenway Feasibility	Involve	Update	Update	Rep needed	Rep needed		
Mine Creek Greenway Improvements	Consult	Update	Update	Jeff H.	Bob E.		10/07/25 Council approval of SD. Engagement complete
Neighborhood & Community Connect	Consult	SD Recommend	Approval	Chris P			11/4/25 Council Approval of SD. Engagment Complete
Smoky Hollow Park Implementation	Consult	SD Recommend	Approval	Chris P.	Carrie H.		Engagement Complete. Council Approval of SD
Walnut Creek Greenway Improvements	Involve	SD Recommend	Approval	Gregory E.	April L.		01/17/25 Council approval of SD. Engagement complete.
Park Site Projects							
Biltmore Hills Tennis	Consult	SD Recommend	Approval	Chris P.			10/01/24 - Council approval of SD. Engagement Complete
Dix Park: Play Plaza	Inform	Update	Update				Complete
Dix Park Phase 2 Design	Consult	Update	Approval	Bob E.	Carrie H.		
Erinsbrook Park Implementation	Consult	SD Approval	Update	Chris P.	Daniel G.		06/03/2025 Council approval of SD. Engagement Complete
Green Road Park Improvements	Involve	SD Approval	Update	Steve B.	Daniel G.		05/16/2024 PRGAB approval of SD. Engagement complete.

River Cane Wetland Park	Collaborate	SA & CAG Approval	Update	Jack H.	Daniel G.	CAG	5/6/2025 Council approval of SD
		MP & SD	Approval				
Neuse River Park	Collaborate	SA & CAG Approval	Update	Doug J.		CAG	02/10/26 - CAG and PARTF grant presentation
		MP & SD	Approval				
South Park Heritage Walk	Collaborate	SA & CAG Recommend	Approval				
		SD Recommend	Approval	Kara S.	Jeff H.	Joint CAG	11/4/25 Council Approval of SD. Engagement Complete.
Strickland and Leesville Rd Park	Inform	Update	Update	Chris P.	Jeff H.		02/15/2024 PRGAB approval of SD. Engagement complete
Park Building Projects							
Dix Park: Full Ops Building Upfit	N/A	Update	Update				
John Chavis Historic Park Phase 2	Collaborate	SA & CAG Recommend	Approval	Kara S.	Jeff H.	Joint CAG	12/03/2024 Council approval of SD. Engagement complete.
		SD Recommend	Approval				
Method Community Center	Involve	SD Recommend	Approval	Kate D.			11/09/24 - Council approval of SD Engagement Complete.
Sertoma Art Center	Involve	SD Recommend	Approval	Jeff H.	Iain B.		05/06/2025 Council approval SD. Engagement Complete.
John Top Greene Center	Collaborate	SA & CAG Recommend	Approval	Kara S.	Jeff H.	Joint CAG	12/03/2024 Council approval of SD. Engagement complete.
		SD Recommend	Approval				
Tarboro Community Center	Collaborate	SA & CAG Approval	Update	Kara S.	April L.	CAG	08/19/25 - Council approval of SD. Engagement Complete
		SD Recommend	Approval				

2022 PRCR Bond Proposed Community Engagement

Abbreviations:

CAG - Community Advisory Group MP - Master Plan

SA - Situation Assessment

SD - Schematic Design